

## National Security Pathogen Sequencing Project

David Bruce

JGI Lead Project Manager

Acting DOE JGI-LANL Center Director

For

Thomas Brettin

LANL Project Leader

National Security Pathogen Sequencing Project




## **DOE Joint Genome Institute**

- JGI Members
  - Production Genomics Facility, Walnut Creek CA (JGI-PGF)
  - Los Alamos National Laboratory (JGI-LANL)
  - Lawrence Livermore National Laboratory (JGI-LLNL)
  - Oak Ridge National Laboratory (JGI-ORNL)
  - Stanford University (JGI-Stanford)
- JGI-LANL specializes in finishing and manual annotation
- National Security Pathogen Sequencing Project utilizes "Work for Others" mechanism at JGI



# Microbial Sequencing at the JGI: DOE JGI-LANL LANL National Pathogen Sequencing Project





# Changes in the last year

- Paul Gilna resigned as JGI-LANL Center Director and became UCSD CAMERA Executive Director
- Major deliverable shift: Draft quality to finish quality
- Draft strategy shift to 5X Sanger, ~ 5X 454
- Karen Hill (LANL) joined team as phylogenetic consultant to sponser
  - Particularly C. botulinum, B. anthracis, Y. pestis
- Current performance period ends this fiscal year



#### **JGI-LANL Finished Microbes**

### National Security Pathogen Sequencing Project

Finish Date	Non-Pathogen	Pathogen	Total
December-04	2		2
January-05	1		1
April-05	3		3
May-05	3		3 3
July-05	1		1
August-05	1		1
September-05	3		3
October-05	3		3
November-05	2	1	3
December-05	2 3		3 3 2 3 2
January-06			3
February-06	1	1	2
March-06	4		4
April-06	8		8
May-06	5	1	6
June-06	0	1	1
July-06	3	1	4
August-06	5		5
September-06	3	2	5
October-06	6	2 2 3	8
November-06	4	3	7
Total Finished	63	12	<i>7</i> 5
In Finishing Process	46	8	54
Total Projects	109	20	129



### **Current Interactions with BRCs**

#### NIAID BRC Supported Annotation Projects

Code	Organism	Annotation	Contact	Start Date	Status
CLI	Clostridium botulinum	NIAID BRC	Owen White	12/28/05	cancelled
BUA	Burkholderia pseudomallei	NIAID BRC	Owen White	06/13/06	ongoing
YPE	Yersinia pestis	NIAID BRC	Guy Plunkett	06/13/06	ongoing
FTW	Francicella tularensis	NIAID BRC	Richard Scheuermann	06/07/06	ongoing

#### NON-NIAID BRC Supported Annotation Projects

Code	Organism	Annotation	Contact	Start Date	Status
YPT	Yersinia psuedotuberculosis	TIGR	Jacques Ravel	09/29/06	ongoing
FTA	Francicella tularensis	TIGR	Jacques Ravel	06/30/06	ongoing
FTM	Francicella tularensis	Western RCE	Paul Keim/Anders Johansson	12/20/06	



#### **Activities this FY**

- Vibrio
  - Fifteen draft this FY
  - Twenty four more available
- Rickettsia
  - Ten to twenty draft this FY
- Clostridium botulinum
  - Fifteen draft this FY
- Actual draft count gDNA supply chain limited
  - 4 draft / month capacity = ~ 40 slots left this FY
- Finishing will continue into next FY
- BRC potential about 2 finished projects / month for next 6 months supply chain limited thereafter...



#### Collaborations

- Ongoing work with BRC
- Partner with JGI Integrated Microbial Genomics (IMG) group to expedite listing in IMG
  - http://img.jgi.doe.gov/
  - Utilize IMG front end QC system for validating annotation
  - Load annotation in IMG concurrent with GenBank submission
- Publications with pathogen suppliers





# Acknowledgements

- JGI LANL
  - Tom Brettin
  - David Bruce
  - Chris Detter
  - Cliff Han
  - Karen Hill
  - Yvonne Rogers
  - Lance Green
  - Christine Munk

- JGI PGF
  - Susan Lucas
  - Hope Tice
- External Collab
  - Many…